

# Hallsville Quarter Phase 3

Issue 09 – February 2021



A development by

**linkcity**

Dear Neighbours,

Welcome to the February 2021 issue of the Hallsville Quarter Phase 3 development newsletter, looking at the latest progress achieved and upcoming milestones.

Works progress

- All 5 tower cranes are in place and operational.
- The reinforced structure progress reached the slab of the level 2 of the Block D2 .
- Blocks E & F basement structure is progressing. The basement walls of Block F are complete, and ground floor slab and walls are progressing. In February, we will start work on the foundations of the ground floor town houses facing Rathbone Street.
- Internal drainage works are progressing between the blocks.

The hoarding along Rathbone Street was moved with the agreement of the authorities to allow drainage installation of Block E & F, those works started on 1<sup>st</sup> February 2021. Please note that enough space on the walkway will be left for public use.

Events

The team will continue to work with Newham Workplace on job opportunities, work experience placements, volunteering and events in the local community in the coming year. Due to the current lockdown, which started on 4<sup>th</sup> January 2021, we are at present having no external visitor on site. Therefore activities are on hold with a review at the end of February. We have offered some recycled laptops to two local schools and hope to have these delivered to them soon. To help support local children with their home schooling during this latest lockdown we have delivered 40 recycled laptops to Keir Hardie Primary School, Carpenters Primary School and The Magpie Project.



Shared **innovation**

[www.bouygues-uk.com](http://www.bouygues-uk.com)

# Your safety is our concern

Bouygues UK takes every precaution to keep you safe throughout the construction process.

At all times, our site will be secure and surrounded by fencing but building sites can be hazardous places:

- We dig deep holes
- We erect scaffolding
- We use large, noisy machinery

Please do not enter the construction site, unless it is part of a pre-arranged visit by our project team.

- Our operatives and staff are trained to work safely

Please help us to keep you and children safe, and take extra care during the school holidays.

## Considerate Constructors Scheme

Bouygues UK firmly supports the aims of the Considerate Constructors Scheme. All of our sites are registered with the Scheme, and regular visits from the Considerate Constructors monitor will help us to ensure that we continue to improve our performance in showing full respect for:

- ) Appearance
- ) Community
- ) Environment
- ) Safety
- ) Workforce

Please let us know if you have any concerns.

Our contact details are on the newsletter that you should regularly receive or on the site hoardings.

If you would like further information regarding the Scheme you can visit their website at [www.ccscheme.org.uk](http://www.ccscheme.org.uk)

Standard site working hours are:

Monday to Friday:  
7:30am-7pm

Saturday):  
8am-1pm

Want to speak to us?

For more information about the development, please go to <https://hallsvillequarter.co.uk/whats-happening/>. In the next few months, we will update the website with the latest news.

Communication and Community Liaison

We are committed to working with the local community and keeping clear and open lines of communication throughout the construction phase. We have appointed Myra Carino as our Resident Liaison Officer. Please write to us should you have any

### Your contacts



Left: Myra Carino  
Senior Project Assistant & Resident Liaison Officer  
Tel No:0800 083 7286  
Email: [myra.carino@bouygues-uk.com](mailto:myra.carino@bouygues-uk.com)

Right: Lisa Ashworth  
Social Value Advisor  
Email: [lisa.ashworth@bouygues-uk.com](mailto:lisa.ashworth@bouygues-uk.com)



Shared innovation

[www.bouygues-uk.com](http://www.bouygues-uk.com)